
 

 
 

 
 

IOWA DEPARTMENT OF EDUCATION  
                 DATA WAREHOUSE: EDINSIGHT  

 
                                                    Overview 

The transformation of the data infrastructure for the Iowa Department of Education (DE), 
and to a certain degree the education data infrastructure throughout the state, has begun. As 
of the beginning of January 2008, the DE entered into a contract with Claraview, Inc., for a 
data warehouse, a.k.a. EdInsight. EdInsight has a “back end” that will have three sets of data 
loaded during implementation: Project EASIER, which is student level data; IMS, special 
education student level data; and Iowa Testing Program student level data. EdInsight will link 
all these disparate data together for analysis across these domains of information enabling 
new and meaningful analysis. On the “front end,” different education stakeholders (DE staff, 
area education agency staff, and local district staff) can access data in preformatted reports 
and more sophisticated analytical tools, dependent on the user’s expertise and security 
clearances. 
 
Implementing EdInsight will take over two years. The DE has received federal funding to 
support outreach to a wide variety of stakeholders to design the preformatted reports and 
analysis tools.  The DE has recently completed a prototype version of the data warehouse.  
Full blown development of version 1.0 is currently underway and will be completed in March 
2009.   

 
Vision  

Provide the Iowa education community consistent and accurate longitudinal information on 
education outcomes and the analytical tools needed to improve decision making and student 
success. 

Goals 
1. Provide the education community a single repository of combined data from multiple 

sources on one common system. 
2. Provide tools and training in the use of data for benchmarking and longitudinal and 

comparative analysis. 
3. Empower data driven decision making for education stakeholders. 
4. Increase confidence in data by defining and implementing processes to improve data 

consistency, reliability and quality. 
 

Proposed Timeline 

ID Task Name Start Finish Duration

2008 2009

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1 8.6w2/29/20081/2/2008Project Ramp Up

2 26w7/31/20082/1/2008Phase 1: Data Acquisition and Loading

3 20.8w12/3/20087/11/2008
Phase 2: Education Analytics & 

Prototype

4 12.6w3/12/200912/16/2008
Phase 3: Rollout of Education Portal w/ 

Top Ten Reports – Version 1.0

5 25.8w8/25/20092/26/2009
Phase 4: Portal Refinement and Report 

Expansion – Version 1.5

6 41.8w4/8/20106/22/2009
Phase 5: Operations, Maintenance and 

Enhancements



 

Solution Architecture 

 
 

Data and Reporting Needs Assessment 
The DE partnered with Iowa AEA’s to conduct a data and reporting needs assessment among 
local school districts and area education agency staff from across the state.  The goal of this 
assessment was to solicit user input on the portal design and reporting interfaces for the 
statewide rollout of EdInsight.  The DE utilized a two-pronged approach in gathering 
information by: 1) conducting a statewide survey to quantify the magnitude of responses and 
2) convening a series of focus groups to capture the depth and breadth of qualitative aspects.  
The target audience contained district superintendents, principals, assessment coordinators, 
curriculum directors, teachers and other district personnel, as well as AEA staff.  There were 
179 participants in the 20 focus groups held statewide, two per AEA, and 445 survey 
respondents.  Triangulating findings from both of these techniques led to the selection of the 
first ten report areas: 
 

Initial Ten Report Areas for EdInsight Rollout 
Assessment/Growth Curriculum 

Equity School Improvement Special Education 

AYP Report Transfer of Student Historical Data/Student Profile 

APR Report School/District Comparison 

Enrollment School Report Card for the Public 

 
Committees 

To ensure stakeholder input into EdInsight is on-going and addresses the needs of the entire 
education community, four committees support EdInsight in different ways: Steering directs; 
Advisory shapes; Data Governance defines, and Project Management engineers.  
 

Budget 
The DE has been appropriated cumulatively $1.2 million in initial funding from the legislature 
for the EdInsight project through FY 09.  The initial implementation will cost the DE $2.9 
million.  The Department is exploring other avenues for sustained funding. 
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Family Subject Area Main Report Areas

ASMT 1.1.1 Individual Performance Detail

ASMT 1.1.2 Individual Performance Trend and Comparison

ASMT 1.4 – Assessment Cube
ASMT 1.5 - Alternate Assessment

2.0 EQTY Equity / School Improvement EQTY 2.1 – AEA/District Equity Report

APR 4.1 – Student Achievement 

APR 4.2 – School Report Card for the Public

ENRL 5.1 – Attendance Report

ENRL 5.2 – Certified Enrollment Report

CURR 6.1 – Curriculum Accreditation Report

CURR 6.2 – Student Course History Report

CURR 6.3 – College Credit Course Report

CURR 6.4 – Higher Level Course Report

SPED 7.1 – Suspensions and Expulsions

SPED 7.2 – Achievement

SPED 7.3 – Graduation

SPED 7.4 – Drop Out

SPED 7.5 – Disproportionality

UTIL 9.1 – Transfer of Historical Data

UTIL 9.2 – School and District Comparison Report

IND 11.1 - Graduation

IND 11.2 - Drop Out

IND 11.3 - Attendance
IND 11.4 - Discipline

PRGM 12.1 - At Risk

PRGM 12.2 - Talented and Gifted

New Reports

Prototype Release 4

Release 1.0 5

Release 1.5 15

24

Student Detail 

Report

9.0 UTIL Utilities

6.0 CURR Curriculum

7.0 SPED

4.0 APR

EdInsight Report Numbers 

ASMT 1.3 - Cohort Reports

ASMT 1.2 - Group Reports

ASMT 1.1 – Individual  Reports

Sub Report Areas

APR Report

Student Level Detail 

Report

11.0 IND Student Indicators

12.0 PRGM Program Indicators

5.0 ENRL Enrollment

Special Education

1.0 ASMT Assessment / Growth


